

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	March 2016	April 2016	May 2016	June 2016	July 2016	August 2016	September 2016	October 2016	November 2016
1		Sprint 0	50 days	Mon 29/02/16	Mon 18/04/16		[Gantt bar for Sprint 0]								
2	★	Project Initiation	7 days	Mon 29/02/16	Sun 6/03/16		[Gantt bar for Project Initiation]								
3	★	Project Proposal	17 days	Mon 7/03/16	Wed 23/03/16		[Gantt bar for Project Proposal]								
4	★	Learn Node.JS	14 days	Thu 24/03/16	Wed 6/04/16		[Gantt bar for Learn Node.JS]								
5	★	AWS Training	14 days	Wed 30/03/16	Tue 12/04/16		[Gantt bar for AWS Training]								
6	★	Low Level Requirements Elicitation	7 days	Tue 12/04/16	Mon 18/04/16	3	[Gantt bar for Low Level Requirements Elicitation]								
7	★	Create High Level User Stories	4 days	Tue 12/04/16	Fri 15/04/16		[Gantt bar for Create High Level User Stories]								
8	★	User Story Creation	4 days	Tue 12/04/16	Fri 15/04/16		[Gantt bar for User Story Creation]								
9	★	User Story Prioritisation	1 day	Fri 15/04/16	Fri 15/04/16		[Gantt bar for User Story Prioritisation]								
10	★	Project Prototyping	7 days	Mon 18/04/16	Sun 24/04/16		[Gantt bar for Project Prototyping]								
11	★	Prototype Architecture Modelling	7 days	Mon 18/04/16	Sun 24/04/16		[Gantt bar for Prototype Architecture Modelling]								
12	★	Development	186 days	Fri 29/04/16	Mon 31/10/16		[Gantt bar for Development]								
13	★	Sprint 1 - Initial Framework	14 days	Fri 29/04/16	Thu 12/05/16		[Gantt bar for Sprint 1 - Initial Framework]								
14	★	Sprint Planning	1 day	Fri 29/04/16	Fri 29/04/16		[Gantt bar for Sprint Planning]								
15	★	Sprinting	12 days	Fri 29/04/16	Tue 10/05/16		[Gantt bar for Sprinting]								
16	★	Showcase	1 day	Tue 10/05/16	Tue 10/05/16		[Gantt bar for Showcase]								
17	★	Review	1 day	Tue 10/05/16	Tue 10/05/16		[Gantt bar for Review]								
18	★	Retrospective	1 day	Tue 10/05/16	Tue 10/05/16		[Gantt bar for Retrospective]								
19	★	Sprint 2 - Content pages	14 days	Fri 13/05/16	Thu 26/05/16		[Gantt bar for Sprint 2 - Content pages]								
20	★	Sprint 3 - Menus	14 days	Fri 27/05/16	Thu 9/06/16		[Gantt bar for Sprint 3 - Menus]								
21	★	Sprint 4 - File manager	14 days	Fri 10/06/16	Thu 23/06/16		[Gantt bar for Sprint 4 - File manager]								
22	★	Sprint 5 - file processing	14 days	Fri 24/06/16	Thu 7/07/16		[Gantt bar for Sprint 5 - file processing]								
23	★	Sprint 6 - Admin Dash	14 days	Fri 8/07/16	Thu 21/07/16		[Gantt bar for Sprint 6 - Admin Dash]								
24	★	Sprint 7 - Image gallery editing	14 days	Fri 22/07/16	Thu 4/08/16		[Gantt bar for Sprint 7 - Image gallery editing]								
25	★	Sprint 8 - Social media intergration	14 days	Fri 5/08/16	Thu 18/08/16		[Gantt bar for Sprint 8 - Social media intergration]								
26	★	Testing	12 days	Thu 18/08/16	Mon 29/08/16		[Gantt bar for Testing]								
27	★	MVP Presentation Preparation	6 days	Thu 8/09/16	Tue 13/09/16		[Gantt bar for MVP Presentation Preparation]								
28	★	Minumum Viable Product	1 day	Wed 14/09/16	Wed 14/09/16	26	[Gantt bar for Minumum Viable Product]								
29	★	Finalisation Stage	47 days	Thu 15/09/16	Mon 31/10/16		[Gantt bar for Finalisation Stage]								
30	★	Community Outreach	14 days	Thu 15/09/16	Wed 28/09/16		[Gantt bar for Community Outreach]								
31	★	Wiki Finalisation	14 days	Tue 4/10/16	Mon 17/10/16		[Gantt bar for Wiki Finalisation]								
32	★	Project Artefact Finalisation	15 days	Mon 17/10/16	Mon 31/10/16		[Gantt bar for Project Artefact Finalisation]								

Project: MS Project Document
Date: Tue 22/03/16

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	