ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Sprint 0**	**51 days**	**Mon 29/02/16**	**Tue 19/04/16**	
2		Project Initiation	7 days	Mon 29/02/16	Sun 6/03/16	
3		Project Proposal	17 days	Mon 7/03/16	Wed 23/03/16	2
4		Learn Node.JS	14 days	Thu 24/03/16	Wed 6/04/16	
5		AWS Training	14 days	Wed 6/04/16	Tue 19/04/16	
6		**Low Level Requirements Elicitacion**	**7 days**	**Tue 12/04/16**	**Mon 18/04/16**	**3**
7		Create High Level User Stories	4 days	**Tue 12/04/16**	Fri 15/04/16	
8		User Story Creation	4 days	**Tue 12/04/16**	Fri 15/04/16	
9		User Story Prioritisation	1 day	Fri 15/04/16	Fri 15/04/16	
10		**Project Prototyping**	**7 days**	**Mon 18/04/16**	**Sun 24/04/16**	**5**
11		Prototype Architecture Modelling	7 days	**Mon 18/04/16**	**Sun 24/04/16**	
12		**Development**	**186 days**	**Fri 29/04/16**	Mon 31/10/16	**10**
13		**Sprint 1 - Initial Framework**	**14 days**	**Fri 29/04/16**	**Thu 12/05/16**	
14		Sprint Planning	1 day	**Fri 29/04/16**	Fri 29/04/16	
15		Development	12 days	**Fri 29/04/16**	Tue 10/05/16	
16		Testing	12 days	Fri 29/04/16	Tue 10/05/16	
17		Showcase	1 day	Wed 11/05/16	Wed 11/05/16	
18		Review	1 day	Wed 11/05/16	Wed 11/05/16	
19		Retrospective	1 day	Wed 11/05/16	Wed 11/05/16	
20		Sprint 1 Sign off	1 day	**Thu 12/05/16**	**Thu 12/05/16**	
21		Sprint 2 - Content pages	14 days	**Fri 13/05/16**	Thu 26/05/16	
22		Sprint 2 Sign off	1 day	Thu 26/05/16	Thu 26/05/16	
23		Sprint 3 - Menus	14 days	Fri 27/05/16	Thu 9/06/16	
24		Sprint 3 Sign off	1 day	Thu 9/06/16	Thu 9/06/16	
25		Sprint 4 - File manager	14 days	Fri 10/06/16	Thu 23/06/16	
26		Sprint 4 Sign off	1 day	Thu 23/06/16	Thu 23/06/16	
27		Sprint 5 - file processing	14 days	Fri 24/06/16	Thu 7/07/16	
28		Sprint 5 Sign off	1 day	Thu 7/07/16	Thu 7/07/16	
29		Sprint 6 - Admin Dash	14 days	Fri 8/07/16	Thu 21/07/16	
30		Sprint 6 Sign off	1 day	Thu 21/07/16	Thu 21/07/16	
31		Sprint 7 - Image gallery editing	14 days	Fri 22/07/16	Thu 4/08/16	
32		Sprint 7 Sign off	1 day	Thu 4/08/16	Thu 4/08/16	
33		Sprint 8 - Social media intergration	14 days	Fri 5/08/16	Thu 18/08/16	
34		Sprint 8 Sign off	1 day	Thu 18/08/16	Thu 18/08/16	
35		Final System testing	12 days	Thu 18/08/16	Mon 29/08/1	
36		MVP Presentation Preparation	6 days	Thu 8/09/16	**Tue 13/09/16**	
37		Minumum Viable Product Sign off	1 day	**Wed 14/09/16**	Wed 14/09/16	35
38		**Finalisation Stage**	**47 days**	Thu 15/09/16	Mon 31/10/16	**37**
39		Community Outreach	14 days	Thu 15/09/16	Wed 28/09/16	
40		Wiki Finalisation	14 days	Tue 4/10/16	Mon 17/10/1	
41		Project Artefact Finalisation	15 days	Mon 17/10/16	Mon 31/10/16	



Project: MS Project Document
Date: Thu 7/04/16

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress