
ID Task 
Mode

Task Name Duration Start Actual Start Finish Notes Actual Finish

1 Sprint 0 51 days Mon 29/02/16 NA Tue 19/04/16 NA

2 Project Initiation 7 days Mon 29/02/16 NA Sun 6/03/16 NA

3 Project Proposal 17 days Mon 7/03/16 NA Wed 23/03/16 NA

4 Learn Node.JS 14 days Thu 24/03/16 NA Wed 6/04/16 NA

5 AWS Training 14 days Wed 6/04/16 NA Tue 19/04/16 Needs to be compNA

6 Low Level 
Requirements 
Elicitacion

7 days Tue 12/04/16 NA Mon 18/04/16 NA

7 Create High Level 
User Stories

4 days Tue 12/04/16 NA Fri 15/04/16 NA

8 User Story Creation 4 days Tue 12/04/16 NA Fri 15/04/16 NA

9 User Story 
Prioritisation

1 day Fri 15/04/16 NA Fri 15/04/16 NA

10 Project Prototyping 7 days Mon 18/04/16 NA Sun 24/04/16 NA

11 Prototype 
Architecture 
Modelling

7 days Mon 18/04/16 NA Sun 24/04/16 Midsemester 
break starts on 
18th, ends 29th 
April...

NA

12 Development 186 days Fri 29/04/16 Mon 2/05/16 Mon 31/10/16 NA

13 Sprint 1 ‐ Initial 
Framework 

15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16 NA

14 Sprint Planning 1 day Mon 2/05/16 Mon 2/05/16 Mon 2/05/16 Mon 2/05/16

15 Development 15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16 Mon 16/05/16

16 Testing 15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16 Mon 16/05/16

17 Showcase 0 days Mon 16/05/16 NA Mon 16/05/16 Did not occur NA

18 Review 0 days Mon 16/05/16 NA Mon 16/05/16 Did not occur NA

19 Retrospective 1 day Mon 16/05/16 Mon 16/05/16 Mon 16/05/16 Mon 16/05/16

20 Sprint 1 Sign off 0 days Mon 16/05/16 Mon 16/05/16 Mon 16/05/16 Did not occur Mon 16/05/16

21 Sprint 2 ‐ 
Authentication Layer

16 days Mon 16/05/16 NA Tue 31/05/16 NA

22 Sprint planning 1 day Mon 16/05/16 NA Mon 16/05/16 NA

23 Development 14 days Mon 16/05/16 NA Sun 29/05/16 NA

24 Testing 14 days Mon 16/05/16 NA Sun 29/05/16 NA

25 Showcase 0 days Tue 31/05/16 NA Tue 31/05/16 NA

26 Review 0 days Tue 31/05/16 NA Tue 31/05/16 NA

27 Retrospective 0 days Tue 31/05/16 NA Tue 31/05/16 NA

28 Sprint 2 Sign off 1 day Tue 31/05/16 Tue 31/05/16 Tue 31/05/16 NA

29 Sprint 3 ‐ Simple blog 
post

14 days Tue 31/05/16 NA Mon 13/06/16 NA

30 Sprint 3 Sign off 1 day Mon 13/06/16 NA Mon 13/06/16 NA

31 Sprint 4 ‐ File manager 15 days Mon 13/06/16 NA Mon 27/06/16 NA

32 Sprint 4 Sign off 1 day Mon 27/06/16 NA Mon 27/06/16 NA

33 Sprint 5 ‐ file 
processing

15 days Mon 27/06/16 NA Mon 11/07/16 NA

34 Sprint 5 Sign off 1 day Mon 11/07/16 NA Mon 11/07/16 NA

35 Sprint 6 ‐  Admin Dash 15 days Mon 11/07/16 NA Mon 25/07/16 NA

36 Sprint 6 Sign off 1 day Mon 25/07/16 NA Mon 25/07/16 NA

37 Sprint 7 ‐ Image 
gallery editing

15 days Mon 25/07/16 NA Mon 8/08/16 NA

38 Sprint 7 Sign off 1 day Mon 8/08/16 NA Mon 8/08/16 NA

39 Sprint 8 ‐ Social media 
intergration

14 days Fri 5/08/16 NA Thu 18/08/16 NA

40 Sprint 8 Sign off 1 day Thu 18/08/16 NA Thu 18/08/16 NA

41 Final System testing 12 days Thu 18/08/16 NA Mon 29/08/16 NA

42 MVP Presentation 
Preparation

6 days Thu 8/09/16 NA Tue 13/09/16 NA

43 Minumum Viable 
Product Sign off

1 day Wed 14/09/16 NA Wed 14/09/16 NA

44 Finalisation Stage 47 days Thu 15/09/16 NA Mon 31/10/16 NA

45 Community 
Outreach

14 days Thu 15/09/16 NA Wed 28/09/16 NA

46 Wiki Finalisation 14 days Tue 4/10/16 NA Mon 17/10/16 NA

47 Project Artefact 
Finalisation

15 days Mon 17/10/16 NA Mon 31/10/16 NA
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