
ID Task 
Mode

Task Name Duration Start Actual Start Finish Notes

1 Sprint 0 51 days Mon 29/02/16 NA Tue 19/04/16

2 Project Initiation 7 days Mon 29/02/16 NA Sun 6/03/16

3 Project Proposal 17 days Mon 7/03/16 NA Wed 23/03/16

4 Learn Node.JS 14 days Thu 24/03/16 NA Wed 6/04/16

5 AWS Training 14 days Wed 6/04/16 NA Tue 19/04/16 Needs to be comp

6 Low Level 
Requirements 
Elicitacion

7 days Tue 12/04/16 NA Mon 18/04/16

7 Create High Level 
User Stories

4 days Tue 12/04/16 NA Fri 15/04/16

8 User Story Creation 4 days Tue 12/04/16 NA Fri 15/04/16

9 User Story 
Prioritisation

1 day Fri 15/04/16 NA Fri 15/04/16

10 Project Prototyping 7 days Mon 18/04/16 NA Sun 24/04/16

11 Prototype 
Architecture 
Modelling

7 days Mon 18/04/16 NA Sun 24/04/16 Midsemester 
break starts on 
18th, ends 29th 
April...

12 Development 186 days Fri 29/04/16 Mon 2/05/16 Mon 31/10/16

13 Sprint 1 ‐ Initial 
Framework 

15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16

14 Sprint Planning 1 day Mon 2/05/16 Mon 2/05/16 Mon 2/05/16

15 Development 15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16

16 Testing 15 days Mon 2/05/16 Mon 2/05/16 Mon 16/05/16

17 Showcase 0 days Mon 16/05/16 Mon 16/05/16 Mon 16/05/16 Did not occur

18 Review 0 days Mon 16/05/16 Mon 16/05/16 Mon 16/05/16 Did not occur

19 Retrospective 1 day Mon 16/05/16 Mon 16/05/16 Mon 16/05/16

20 Sprint 1 Sign off 0 days Mon 16/05/16 Mon 16/05/16 Mon 16/05/16 Did not occur

21 Sprint 2 ‐ 
Authentication Layer

16 days Mon 16/05/16 NA Tue 31/05/16

22 Sprint planning 1 day Mon 16/05/16 NA Mon 16/05/16

23 Development 14 days Mon 16/05/16 NA Sun 29/05/16

24 Testing 14 days Mon 16/05/16 NA Sun 29/05/16

25 Showcase 0 days Tue 31/05/16 NA Tue 31/05/16

26 Review 0 days Tue 31/05/16 NA Tue 31/05/16

27 Retrospective 0 days Tue 31/05/16 NA Tue 31/05/16

28 Sprint 2 Sign off 1 day Tue 31/05/16 Tue 31/05/16 Tue 31/05/16

29 Sprint 3 ‐ Python 
Refactor

14 days Tue 31/05/16 Tue 31/05/16 Mon 13/06/16

30 Sprint 3 Sign off 1 day Mon 13/06/16 NA Mon 13/06/16

31 Sprint 4 ‐ Blog Post 15 days Mon 13/06/16 NA Mon 27/06/16

32 Sprint 4 Sign off 1 day Mon 27/06/16 NA Mon 27/06/16

33 Sprint 5 ‐ Blogs, Roles 15 days Mon 27/06/16 NA Mon 11/07/16

34 Sprint 5 Sign off 1 day Mon 11/07/16 NA Mon 11/07/16

35 Sprint 6 ‐  Pages 15 days Mon 11/07/16 NA Mon 25/07/16

36 Sprint 6 Sign off 1 day Mon 25/07/16 NA Mon 25/07/16

37 Sprint 7 ‐ Frontend, 
Documentation, Role

8 days Mon 1/08/16 NA Mon 8/08/16

38 Sprint 7 Sign off 1 day Mon 8/08/16 NA Mon 8/08/16

39 Sprint 8 ‐ Admin UI, 
Documentation, 
Permissions

15 days Mon 8/08/16 NA Mon 22/08/16

40 Sprint 8 Sign off 1 day Mon 22/08/16 NA Mon 22/08/16

41 Sprint 9 ‐ Front end 
Admin Dash

15 days Mon 22/08/16 NA Mon 5/09/16

42 Sprint 9 Sign off 1 day Mon 5/09/16 NA Mon 5/09/16

43 Sprint 10 ‐ Front end 
Admin Dash

15 days Mon 19/09/16 NA Mon 3/10/16

44 Sprint 10 Sign off 1 day Mon 3/10/16 NA Mon 3/10/16

45 Sprint 11 ‐ Front end 
Admin Dash

15 days Mon 3/10/16 NA Mon 17/10/16

46 Sprint 11 Sign off 1 day Mon 17/10/16 NA Mon 17/10/16

47 Final Deliverable 
Deadlines

7 days Tue 1/11/16 NA Mon 7/11/16

48 Poster Presentation 1 day Tue 1/11/16 NA Tue 1/11/16

49 Portfolio and 
Reflection Due

1 day Fri 4/11/16 NA Fri 4/11/16

50 Product handover 1 day Mon 7/11/16 NA Mon 7/11/16
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