

Meeting Minutes

Team 18



Date	14/03/16	Duration (hrs)	2:30 hrs
Time	10:30AM	Location	Cloud House

Agenda



Action Items

1.

Notes

Mile stations

Open source

- Reduce the costs

- MVP Main deliverable = Company site

- Create a website

- Display photo

Form - upload photo

- Add blog post

- discuss

- Form for Email SES

- Small applets for lambda

- People building their small websites

- on git/Bitbucket

- run on website for download

Milestones (Sept 14 Final)

- Drop html page

- Scrum Agile (Chris scrum master)

- 2 weeks (note: variable to fit holidays and

certain

circumstances)

- Reflection (2 hrs)

- Hangouts call/Slack

- Daily Stand up

Sprints

1 - 1

2 - 2

3 - of remaining 80%

4 - of remaining 20%

(1) Training --> Planning scrum week 0 (requirements - MVP finer grain) -->(2) Design/Architecture --> (3) building --> (4) Testing --> (5) Validation(launch feed back) --> (if extra time Full product)

note:

CICD (Continuous Integration Continuous Development)

- Continuous Production
- Developing as if they were alive
- Continuous interrogation
- Continuous deployment

Tools

- Each 25\$ Linux academy
- Jira 20\$ month
 - Documentation
- Business Drive docs
- Wiki Confluence/TWiki
- aws server time 5k
- Certification \$800

Full Product

- Simple Drupal

- There is already a project of this project

- Validates market
- build repo if the current iteration of LAMBDA CMS

Skills

- AWS Skills
 - Privileges
- Golan
- Node.JS -->

https://www.reddit.com/r/aws/comments/48dl0t/best_language_to_learn_to_use_lambda/

- Lambda
- s3
- Dynamo/Rds DB
- Route 53
- CLI

- Fronted

- Bootstrap
 - Mobile focused
 - Responsiveness
 - HTML 5

- Management

- harvest

Main objective

- MVP Basic blog/company website

Secondary objective

- Basic drupal

Extras

-
- Ecommerce

Use

- s3 buckets

James

- AWS SA
- Project mangement
- marketing
- creative
- photoshop

Project

- Set up an account
- AWS developers tutorials (2 weeks)
 - Associate
 - System Admin
 - Solutions architect
 - Developer [X]

US - Pay

- 30 --> 50 ph

Gannt Chart Software

-<https://chrome.google.com/webstore/detail/smartsheet-project-manage/cindmhdfkimaeggbebfjkmkdfiohldb>

Note: Cloudhouse --> Bullet proof name change

Thursday meeting - AWS meetups
530pm

Attendees	Role
Waquar Hussain	Supervisor
Adam Campbell	Team Leader
John Cave	
Miguel Saavedra	
Christopher Treadgold	

Version

<v1.0> Document created - 14/03/16

Made by
CHRISTOPHER TREADGOLD