

Sprint 1&2 Review - Meeting Minutes

Team Kitsui



Date	31/6/16	Duration (hrs)	2:00 hours
Time	10:00am - 12:00pm	Location	Wf cafe

Agenda

- ❖ Sprint 1&2 review
- ❖ Sign off
- ❖ Feedback on progress and deliverables
- ❖ Python proposal
- ❖ Cdc bamboo

Action Items

1. New user stories
2. Gantt change with user stories
3. Discuss new scope given

Assigned

everyone

Notes

- **Discussion progress with client**
 - Building documentation as building code
 - Sprint report create : Completed, problems, fix by
 - James giving proper accounts for proper aws account
 - Test python for tolerable speeds compared to node ha
 - Comparing the same function for testing
- **Browser based launcher for setup for client signup**
 - Managed web service
 - Managing users credentials
 - Check scope
 - Monetizing platform
 - Bucket naming user-bucketname-real bucketname
 - Blog posts written for bullet proof
 - Integration of stripe for payment sign up system
- **Signed off sprint 1&2**
- **Sprint 3**
 - Light sprint
 - Clean up code
 - See if python is viable
 - Web interface tests
- **Cdci**
 - Method not a tool

Attendees	Role
Adam Campbell	Supervisor
John Cave	Team Leader
Miguel Saavedra	

Version

<v1.0> Document created - 05/03/16

<v1.1> Changed style of document - 06/03/16

Made by
Miguel Saavedra