
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Sprint 0 50 days Mon 29/02/16 Mon 18/04/1

2 Project Initiation 7 days Mon 29/02/16 Sun 6/03/16

3 Project Proposal 17 days Mon 7/03/16 Wed 23/03/12

4 Learn Node.JS 14 days Thu 24/03/16 Wed 6/04/16

5 AWS Training 14 days Wed 30/03/16 Tue 12/04/16

6 Low Level 
Requirements 
Elicitacion

7 days Tue 12/04/16 Mon 
18/04/16

3

7 Create High Level 
User Stories

4 days Tue 12/04/16 Fri 15/04/16

8 User Story Creation 4 days Tue 12/04/16 Fri 15/04/16

9 User Story 
Prioritisation

1 day Fri 15/04/16 Fri 15/04/16

10 Project Prototyping 7 days Mon 18/04/16 Sun 24/04/165

11 Prototype 
Architecture 
Modelling

7 days Mon 18/04/16 Sun 
24/04/16

12 Development 186 days Fri 29/04/16 Mon 31/10/110

13 Sprint 1 ‐ Initial 
Framework

14 days Fri 29/04/16 Thu 
12/05/16

14 Sprint Planning 1 day Fri 29/04/16 Fri 29/04/16

15 Development 12 days Fri 29/04/16 Tue 10/05/16

16 Testing 12 days Fri 29/04/16 Tue 10/05/16

17 Showcase 1 day Wed 11/05/16 Wed 11/05/1

18 Review 1 day Wed 11/05/16 Wed 11/05/1

19 Retrospective 1 day Wed 11/05/16 Wed 11/05/1

20 Sprint 1 Sign off 1 day Thu 12/05/16 Thu 12/05/16

21 Sprint 2 ‐ Content 
pages

14 days Fri 13/05/16 Thu 
26/05/16

22 Sprint 2 Sign off 1 day Thu 26/05/16 Thu 26/05/16

23 Sprint 3 ‐ Menus 14 days Fri 27/05/16 Thu 9/06/16

24 Sprint 3 Sign off 1 day Thu 9/06/16 Thu 9/06/16

25 Sprint 4 ‐ File manager 14 days Fri 10/06/16 Thu 
23/06/16

26 Sprint 4 Sign off 1 day Thu 23/06/16 Thu 23/06/16

27 Sprint 5 ‐ file 
processing

14 days Fri 24/06/16 Thu 7/07/16

28 Sprint 5 Sign off 1 day Thu 7/07/16 Thu 7/07/16

29 Sprint 6 ‐  Admin Dash 14 days Fri 8/07/16 Thu 
21/07/16

30 Sprint 6 Sign off 1 day Thu 21/07/16 Thu 21/07/16

31 Sprint 7 ‐ Image 
gallery editing

14 days Fri 22/07/16 Thu 4/08/16

32 Sprint 7 Sign off 1 day Thu 4/08/16 Thu 4/08/16

33 Sprint 8 ‐ Social media 
intergration

14 days Fri 5/08/16 Thu 
18/08/16

34 Sprint 8 Sign off 1 day Thu 18/08/16 Thu 18/08/16

35 Final System testing 12 days Thu 18/08/16 Mon 29/08/1

36 MVP Presentation 
Preparation

6 days Thu 8/09/16 Tue 
13/09/16

37 Minumum Viable 
Product Sign off

1 day Wed 14/09/16 Wed 
14/09/16

35

38 Finalisation Stage 47 days Thu 15/09/16 Mon 31/10/137

39 Community 
Outreach

14 days Thu 15/09/16 Wed 
28/09/16

40 Wiki Finalisation 14 days Tue 4/10/16 Mon 17/10/1

41 Project Artefact 
Finalisation

15 days Mon 17/10/16 Mon 
31/10/16
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